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« Original project plan as presented at DOE review in 2008 was
for a 2 year project with a start date of August 1, 2008

— http://pdg.lbl.gov/doereview/agenda/PDGcomputing_final.html

Original Project Plan crceer?]

- After DOE review, project plan was updated to reflect funding
of the 3 year plan (3 years at 2 FTE). Shown at May 2009 DOE
review of the LBNL physics division

— http://pdg.Ibl.gov/icomputingreview2010/slides/ProjectPlan-May09.htmi

« With the actual ramping up of manpower on the project, we
have an effective starting date of January 1, 2009 when
comparing with a project plan assuming a flat 2 FTE effort
profile

— Summary of project plan as shown at May 2009 DOE review with
updated starting date of January 1, 2009 — see next page
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* As presented at May 2009 DOE review,

but with actual

effective starting date of January 1, 2009

Task Name

Half 1, 2009 Half 2, 2009 Half 1, 2010

Half 2, 2010 Half 1, 2011 Half 2, 2011

JIFIMIAIM|J|J[AIS|OINID

J [F[M]A M|

Design and planning
Database abstraction layer
Data analysis environment

JIJIA|S|IOINID|J[FIM|AIMIJ]J]|A[S[O|N

Encoder interface and literature search inter

Database viewer

Review author interface

Refactor existing auxiliary programs
User profile management system
Status reporting

System monitoring

Verifier interface

Institution database interface

Editor interface

Final system test integration and test
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